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Program Description

The B-1B Conventional Mission Upgrade Program (CMUP) is a multi-phased initiative to upgrade the
B-1B’s weapon delivery system, the avionics computer complex and defensive avionics system.  These
upgrades will enable the B-1B to accomplish future bomber conventional missions as the backbone of
the bomber force.

How Streamlining Made a Difference      

Facing a multi-phased program with numerous Milestone III decision points, the B-1B CMUP
combined contractor/government team attacked the traditional approach to Production Readiness
Reviews (PRR) with a challenge to find a cheaper, faster, better way of verifying production readiness.
The team evolved the concept of Special Production Surveys (SPS) as a way of reducing time and
administrative burden of the usual PRR process.  The SPS approach uses the same entry and exit
criteria as the PRR, but eliminates government reviews at the subcontractor level.  Instead, only a
single formal review is conducted with the prime integrating contractor who, in turn, is responsible to
ensure subcontractor readiness.  The SPS partnering relationship is a “win-win” solution for the entire
government-contractor team.

Bottom Line: In preparation for upcoming Milestone III decision points, the B-1B CMUP IPT
aggressively attacked non-value-added activity associated with PRR.  The streamlined solution of SPS
meets the need to verify readiness for production while dramatically slashing associated contractor and
government costs.
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MEASURE SAVINGS
Plan and Prepare for Review
(Prime) - Manhours

80%

Conduct On-site Review (Prime) - Manhours 71%
Travel Costs (Prime) - Dollars 80%
Conduct On-site Review (Sub) - Govt Manhours 100%
Govt Travel Costs (Sub) - Dollars 100%
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